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U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION I I , REMOVAL ACTION BRANCH; 

POLLUTION REPORT '•. 

I . HEADING 

Date: October 24, 2000 

From: E r i c J. Wilson, On-Scene-Coordinator 
U.S. EPA, Region I I , Removal A c t i o n Branch 

To: J. Rotola, EPA R. Salkie, EPA 
G. Zachos, EPA T. Johnson, EPA 
P. Mannino, EPA C. Petersen, EPA 
M. Olsen, EPA M. Sundram, EPA 
D.. Karlen, EPA P. Seppi, EPA 
R. C a h i l l , EPA B. Bellow, EPA 
D. K r a f t , EPA B. Dease, EPA 
R. Byrnes, EPA.OIG > T. Mignone, ATSDR 
J. Pasqualo, NJDHSS J- Smolenski, NJDEP 
START A. Tempel, South P l a i n f i e l d 
Records Center 

Subject: C o r n e l l - D u b i l i e r E l e c t r o n i c s S i t e , R e s i d e n t i a l Cleanup 
South P l a i n f i e l d , Middlesex County, New Jersey 

POLREP: 16 

I I . BACKGROUND 

S i t e No: 
De l i v e r y Order No.: 
Response A u t h o r i t y : 
CERCLIS No.: 
NPL Status: 
State N o t i f i c a t i o n : 
Status of A c t i o n Memorandum: 
S t a r t DateRV2: 
Completion Date RV2: 
S t a r t Date BB3: 
Completion Date BB3: 
S t a r t Date BB4: 
Completion Date BB4: 

GZ 
0017 
CERCLA 
NJD981557879 
F i n a l NPL 
NJDEP and NJDHSS N o t i f i e d 
Approved September 19, 1998 
March 29, 1998 
March 21, 2000 
September 23, 1999 
September 29, 2000 
September 20, 2000 
On-going 



I I I . SITE INFORMATION 

The s i t e i s located i n a mixed i n d u s t r i a l , commercial and 
r e s i d e n t i a l area of South P l a i n f i e l d , New Jersey and consists of 
the Hamilton I n d u s t r i a l Park, adjacent contaminated r e s i d e n t i a l 
and commercial p r o p e r t i e s and contaminated p o r t i o n s of the Bound 
Brook downstream of the. i n d u s t r i a l park. C o r n e l l - D u b i l i e r 
E l e c t r o n i c s operated a t the i n d u s t r i a l park f r o m l 9 3 6 t o 1962 and 
a l l e g e d l y disposed of p o l y c h l o r i n a t e d biphenyl (PCB) contaminated 
m a t e r i a l s and other hazardous substances d i r e c t l y onto s i t e 
s o i l s . PCBs have been detected i n s o i l s and i n b u i l d i n g 
i n t e r i o r s a t the i n d u s t r i a l park, at adjacent r e s i d e n t i a l and 
commercial p r o p e r t i e s and i n the surface water and sediment of 
the Bound Brook. 

IV. RESPONSE INFORMATION 

Situation 

1. Current Situation 

The s i t u a t i o n a t the s i t e has not changed s i g n i f i c a n t l y 
since the l a s t r e p o r t . 

2. Removal a c t i v i t i e s (through 10/20/00) 

I n t e r i o r Cleaning (RV2) 

On March 7, EPA START and Earth Tech mobilized t o the s i t e 
t o continue cleaning homes where PCB contaminated dust was 
found a t unacceptable l e v e l s . Cleaning was i n i t i a t e d on 
March 8 and completed on March 17. Five homes were cleaned 
during t h i s time p e r i o d , a t o t a l of f i f t e e n homes were 
cleaned d u r i n g the course of t h i s removal a c t i o n . 

The cleaning procedures employed included: wiping down a l l 
h o r i z o n t a l exposed surfaces; vacuuming f l o o r s , drapes, 
upholstery, molding and window"casings, using HEPA vacuums; 
washing a l l t i l e , linoleum and wood f l o o r s ; 
and c o o l i n g ducts; cleaning or r e p l a c i n g a l 
handling equipment and cleaning or removal 
of carpets and area rugs. 

cleaning heating 
1 f i l t e r s on a i r 
and replacement 
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On March 20, a 30-yard . r o l l - o f f c o n t a i n i n g unregulated, 
non-hazardous debris generated d u r i n g the i n t e r i o r cleaning 

) was shipped t o 
Replacement of 

Demobilization of 

( i n c l u d i n g carpets removed from residences] 
the Middlesex County L a n d f i l l f o r disposal 
the removed carpets was completed March 21. 
c o n t r a c t o r personnel and support f a c i l i t i e s was completed 
March 2.1. This completes the actions authorized f o r the fund 
lead removal a c t i o n . 
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T i e r 2 R e s i d e n t i a l S o i l Removal (BB3) 

Restoration work on T i e r . 2 r e s i d e n t i a l p r o p e r t i e s has been 
completed. 

On September 29, 2000 the PRP's c o n t r a c t o r submitted an 
Addendum t o the S i t e Summary Report documenting completion of 
the r e s i d e n t i a l p r o p e r t y r e s t o r a t i o n s . The Addendum and S i t e 
Summary r e p o r t were reviewed and approved. This completes the 
work r e q u i r e d f o r the PRP-lead removal a c t i o n . 

R e s i d e n t i a l S o i l Removal - 126 Spicer Avenue (BB4) 

On June 26, 2000, EPA issued an A d m i n i s t r a t i v e Consent Order 
t o D.S.C. of Newark, Inc. (DSC) f o r a removal a c t i o n at 126 
Spicer Avenue, a r e s i d e n t i a l p r o p e r t y located near the 
Hamilton I n d u s t r i a l Park. The scope of work f o r t h i s removal 
a c t i o n includes the removal and o f f - s i t e disposal o f PCB 
contaminated s o i l from the property and the r e s t o r a t i o n of the 
property t o pre-removal c o n d i t i o n s . 

DSC's consultant, Oxford Environmental (Oxford) submitted a 
Work Plan f o r the Removal A c t i o n t o EPA on August 18, 2000. 
The Work Plan was disapproved and m o d i f i c a t i o n s were required. 

On September 20, Oxford i n i t i a t e d f i e l d work at 126 Spicer 
Avenue. S o i l samples were c o l l e c t e d t o ch a r a c t e r i z e s o i l a t 
the p r o p e r t y f o r o f f - s i t e d i s p o s a l . 

On October 10, Oxford submitted an addendum t o the Work Plan 
i n response t o EPA's comments. On October 17, the Work Plan 
was again disapproved by EPA. DSC was subsequently n o t i f i e d 
t h a t they are out of compliance w i t h the Order. 

B. Planned Removal A c t i v i t i e s 

S o i l removal and r e s t o r a t i o n i s planned a t 126 Spicer Avenue. 
i 

C. Next steps 

Work w i l l continue a t 126 Spicer Avenue upon approval of the 
Work Plan. 



D. Key I s s u e s 

None. 

v. 
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V. COST INFORMATION (Fund-Lead Removal Actions through 10/20/00) 

ERRS Costs $ 

START Costs $ 

Contingency $ 

EPA Costs $ 

To t a l Costs $ 

Amount 
Budgeted 

332,000 

22,000 

21,000 

50,000 

425,000 

Cost 
To Date 

245,115 

10,481 

n/a 

47,947 

$ 303,543 

Amount 
Remaining 

86,885 

: 11,519 

21,000 

2, 053 

$ 121,457 

The above accounting of expenditures i s an estimate based on 
fi g u r e s known t o the OSC at the time t h i s r e p o r t was w r i t t e n . The 
cost accounting provided i n t h i s r e p o r t does not nec e s s a r i l y 
represent an exact monetary f i g u r e which the government may include 
i n any claim f o r cost recovery. 

VI. DISPOSITION OF WASTES 

Waste stream Medium Quantity Treatment Disposal 

Decontamination 
Solids (RV2) 

S o i l / S o l i d s 4 drums TSCA 
L a n d f i l l 

CWM, Model C i t y , 
NY 

Decontamination 
Liquids (RV2) 

Liqui d s 5 drums I n c i n e r a t i o n CWM, Model C i t y , 
NY 

Unregulated, 
Non-hazardous 
Debris 

S o l i d Waste 3 0 cubic 
yards 

L a n d f i l l Middlesex County 
L a n d f i l l , East 
Brunswick, NJ 

Non-TSCA 
Regulated S o i l 
(BB2) 

S o i l 1744 tons L a n d f i l l G.R.O.W.S. 
M o r r i s v i l l e , PA 

TSCA Regulated 
S o i l (BB2) 

S o i l 22 tons L a n d f i l l CWM, Model C i t y , 
NY 

Non-TSCA 
Regulated S o i l 
(BB3) 

S o i l 77 7 tons L a n d f i l l 

i 

G.R.O.W.S. 
M o r r i s v i l l e , PA 

TSCA Regulated 
S o i l (BB3) 

S o i l 4 3 tons L a n d f i l l j 

1 
CWM, Model C i t y , 
NY 


